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FROM THE ENGINEER 
Construction started on the SAN CR 57 bridge project on May 30th. We started by removing all of 
the asphalt from the bridge deck and cleaning around the backwalls. We had Ohio Concrete Sawing 
& Drilling cut the existing tie-rods and core holes at each end of the beams so we could save the 
beams and lift them. After 3 days of coring and sawing, the beams were ready to be removed from 
the bridge. We partnered with Capital City Crane out of Toledo for the removal of the beams. We 
also rented two trucks from them to move the beams from the bridge into our yard. The operation 
went really smoothly, and we were able to remove all of the beams and salvage them in our yard 
to be used for a future pad. R&I Construction out of Tiffin came in on June 21st and set the new 
prestressed beams on the existing bridge. A week later, Lake Erie Construction installed the new 
guardrail on the bridge. Our guys completed the guardrail on all 4 corners of the bridge. We also 
poured new concrete caps, patched the walls where needed, sealed, and painted the existing 
abutments. M&B Asphalt should be milling and paving the deck soon. Overall, the project looks 
great and should be open to traffic by the middle of July. 

This past month, both of our contractors started paving our county roads. M&B started paving CR 
198, CR 232, CR 259, and CR 265 in Riley Township at the end of June. At pretty much the same 
time, Erie Blacktop started paving CR 308 and CR 247. We widened a portion of CR 198 from 
TR 265 to CR 259. We also did quite a few full depth base repairs on CR 265 and CR 198. Overall, 
this project turned out very nice. We also did some full depth base repairs on CR 308 and CR 247. 
This year, I tried something a little different. We applied a single chip and seal on CR 308 before 
the intermediate course, due to the amount of cracking on the existing pavement. This should help 
this road last longer. Our crews also waterproofed two bridges on CR 247, which was coordinated 
with the paving operation. Overall, this paving project also turned out very nice and these should 
be welcomed improvements for the residents of Riley, Townsend, and York Townships. 

We have signed a Joint Cooperation Agreement (JCA) with Lucas County to partner together with 
Ottawa and Wood Counties to develop a Regional Transportation Safety Action Plan. The Lucas 
County Engineer was able to secure a federal grant to develop a long-term safety plan for our 
region. We were able to partner with Lucas County and we will be participating in the development 
of the plan. As part of the federal grant, we have partnered with Toole Design out of Columbus, 
Ohio. Toole is a consultant specializing in Transportation Safety Plan Developments and they have 
done several similar projects in Lucas and Wood Counties. As part of this plan, we will be able to 
identify potential safety issues around the county and it includes all of our townships and 
municipalities. The first phase of the grant is to develop the plan, which we have received funding 
for. Once the plan is developed, the second phase of this project will consist of applying for funds 
to be able to carry out the plan. The first phase of development will last for 24 months. The actual 
implementation of the plan will be for 5 to 10 years after the first 2 years. 
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Update on the SAN CR 201 bridge over the Sandusky River Replacement project. Our consultant, 
DGL Consulting Engineers, is 90% done with the design of the plans. They plan to be 100% done 
with the design by the end of July. Simultaneously with the design of the bridge, we were able to 
partner with Lawhon & Associates to conduct an ecological survey and to prepare waterway permit 
applications and supporting studies for the rehabilitation of the bridge. The ecological survey and 
waterway permits were necessary due to the proposed work to the existing bridge piers. We 
anticipate that the bridge contractor will have to work in the water to fix the deteriorated bridge 
pier caps. Lawhon & Associates was already able to perform the ecological survey and mussel 
reconnaissance survey. They found a few fresh, dead mussels and some existing, established 
wetlands. The finding of the fresh mussels triggered a full mussel survey and relocation. All of 
this work has already been underway over the last two months. We have filed a Nationwide Permit 
and Preconstruction Notice with the US Army Corps of Engineers (USACE) in Buffalo, NY. We 
have also begun coordination with ODNR Scenic Rivers, as they will be part of the permitting 
process on this project as well. Lawhon estimates that we will get approval from the USACE in 3 
to 4 months. Due to the environmental coordination on the Sandusky River and the permitting of 
the project, we will not be able to complete the project by the end of this year as I had originally 
intended. The plan at this point is to bid the project this fall when the design plans are completed. 
Construction should take place next year in the late spring and summer. We anticipate that the 
bridge will be closed for 90 days during construction. 

 

 

 

 

 

 

 

 

 

 

 

 

Paving on CR 232 

Chip & Seal Interlayer 
on CR 308 
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FROM THE ROAD SUPERINTENDENT 
The Christy Road bridge beam project is just about complete. Removal of the old beams and 
resetting them in our yard as a pad went extremely well. There was very little damage to the walls, 
so some minor repairs were made. The day that the beams were set was a little less perfect. The 
crane was late arriving by a few hours, some of the beams were a little tight, and the last beam 
didn’t show up until 5:30 PM that night, to boot. It was a long day to say the least, but all of the 
beams were installed, and it looks great. Our crews did the grouting and cleaned up the job site. 
Lake Erie Construction came in a week later and installed the guardrail on the bridge. Our forces 
continued the guardrail off the bridge. The bridge pretty much sat dormant after that while we 
waited on M&B Asphalt to come mill and scratch so that we could waterproof it. M&B Asphalt 
came to do that recently, so we waterproofed it. Hopefully, M&B will be back soon to do the top 
layer and we can get this bridge opened. 

Mowing continues around the county. The crews are finishing up the second round on the west 
side of the county and will be moving back over east. Matt has been back out in the boom mower. 
He has been working on the east side of the county. Also, mowing around town is done weekly to 
make sure we keep up with that. 

Crews have moved in and started on the TR 398 project. This project was supposed to be a bridge 
deck replacement, but when we looked into it more, more work needed to be done first. The 
shoulders were pretty steep and there was an issue on one side with a tile. Long story short, we 
replaced 200 feet of clay tile with double wall plastic tile, removed six trees, trimmed numerous 
other trees, and have built up the shoulders on all four corners of the bridge. We will finally get 
started on the deck work soon. Updates will be on the next Road Report. 

~ Miscellaneous Road Work ~ 

• A pretty good storm rolled through our county 
in the middle of June. Many trees and power 
lines came down. Our crews did a great job 
closing roads and cleaning the trees up! 

• Dug out and replaced a section of berm with 
grindings on Christy Road. 

• Dug out two driveways on CR 198 and one on 
CR 232 for paving. 

• Repaired washouts along the deep ditch on CR 
30. 

• Repaired tile on CR 177. 
• Leveled spoils at the dump site on TR 59. 
• Inspected culverts for next year’s paving. 
• Cleaning ditches with the mini excavator 

along CR 247.  
 

Paving on CR 265 
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FROM THE OFFICE MANAGER 
Hope everyone is getting a chance to enjoy their summer! We have been busy in the office 
processing contracts, invoices, payroll and other documents as needed. We also received a new 
rolling filing system for our office files. The new system can hold the same number of documents 
as 30 filing cabinets. Prior to this change, we were only able to store 11 filing cabinets in the room. 
This additional space has helped us to re-organize our contract/road files and make room for the 
years to come. Thank you to Carlos for allowing this update and to Chad, Cori, Patrick, Travis, 
Jeremy and Paul for helping to make the transition smooth.  

Per Carlos’ request, we have looked into and have started an agreement with Rumpke for recycling. 
You may see some new bins around the building where you can deposit your recyclables. Please 
keep the lids attached to the plastic bottles, jugs, tubs and cups for easier processing.  

Here are some fun recycling facts per Rumpke: They recycle 1 billion pounds of material annually; 
It takes about 60 days for an aluminum can to be back on the shelf after it is recycled; Cartons 
become tissue paper and paper towels; Plastic bottles become irrigation pipe and strapping tape. 

Thank you to those who have already got in the habit of using the recycling receptables! 

Health Insurance: 

June’s promotional theme is Supporting the 
LGBTQIA+ Community. By visiting 
www.achievesolutions.net/jhp you can read 
articles on how to support LGBTQ+ family 
members, friends and co-workers. There is also 
information on embracing diversity and 
differences. 

Income Comparison: 

(Jan - May) 

2023 - $2,551,837 
2022 - $2,553,661 

 

 

 

 

 

  

 

Eleanor Jean King 
June 30, 2023 @ 12:58 PM 

7 lbs. 6 oz. 
19 ¼ in. 

Congratulations, Brian & Kathryn! ���� 

https://protect-us.mimecast.com/s/JDkUCW60GXhloz5ixszlS?domain=achievesolutions.net
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SAN CR 57 Bridge 
Replacement Project 
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Holidays in July 

July 1: International Joke 
July 2: Disco 
July 3: Eat Beans 
July 4: Independence 
July 5: Graham Cracker 
July 6: Fried Chicken 
July 7: World Chocolate 
July 8: Freezer Pop 
July 9: Barn 
July 10: Pina Colada 
July 11: Cow Appreciation 
July 12: Pecan Pie 
July 13: French Fry 
July 14: Tape Measure 
July 15: Gummi Worm 
July 16: Ice Cream 

July 17: Tattoo 
July 18: Sour Candy 
July 19: Hot Dog 
July 20: Moon 
July 21: Junk Food 
July 22: Hammock 
July 23: Parents 
July 24: Amelia Earhart 
July 25: Carousel 
July 26: Coffee Milkshake 
July 27: Walk On Stilts 
July 28: Waterpark 
July 29: Lasagna 
July 30: World Snorkeling 
July 31: Avocado 
Bonus: Shark Week 
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Annual 
Fremont 

Independence 
Day Parade @ 

10:00 am 
1 

Clyde 
Fireworks at 
Community 

Park @       
10:00 pm 

2 

 

3 

 

4 

Happy 
Anniversary, 

Tony! 

5 

 

6 

Bellevue 
Fireworks at 
Robert Peters 

Park @         
10:30 pm 

7 

 

8 

 

9 

 

10 

 

11 

 

12 

 

13 

 

14 

Happy 
Birthday, 

Cori! 

15 

Happy 
Anniversary, 

Rich! 

16 

 

17 

Happy 
Anniversary, 

Travis & Matt! 

18 

 

19 

 

20 

 

21 

Woodville 
Farmers 
Market 

9 am – 12 pm 
22 

Happy 
Anniversary, 

Dean! 

23 

Happy 
Anniversary, 

Tara! 

24 

The Suns 
Flower Festival 
at 2956 CR 92, 

Lindsey 
(Festival goes 
Jul. 24-Aug. 7) 25 

 

26 

 

27 

 

28 

Lindsey 
Sunflower & 
Homecoming 

Festival at 
Wendelle 

Miller Park 29 

Happy 
Birthday, 

Brian! 

30 

 

31 
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EVENTS: 

4th : Holiday – Independence Day 

 




